

Project Activities

Stswekstem Engineered Waste Management Facility

Timeline of Process Followed

Public or Chief and Council Activities in yellow

No.	Date	Name	Description
1	August 2020	Site Tour Presentation	Presentation given during site tour of two potential project locations
2	September 2020	Project Proposal Presentation for TteS C&C	Presentation of key project components given to Chief and Council
3	November 2020	Five-year Financial Forecast	Project revenue projections for Financial Audit Committee
5	January 2021	Project Employment Information	Employment projections provided for FAC and other management reviews
4	February 2021	Executive Director Finance Support Letter	Letter provided to GO as part of City's first compost RFP
	March 2021	Business Case for Weigh Scales to C&C	Business Case for Weigh Scales presented to C&C for approval
	April 2021	Weigh Scale Purchase and Approval - FAC Committee	Briefing Note submitted to Finance and Audit Committee (FAC) for cost and approval of weigh scale installation by Natural Resources Department
	June 2021	GBM Agenda - C&C Meeting	Motion to add Grassland Organics and Landfill project to July 2021 GBM Agenda
6	July 2021	Project Return on Investment Tables	ROI Projections provided for C&C presentation
7	July 2021	ISC Funding Proposal	Proposal submitted by TteS Lands and Leasing Manager for \$711,000 grant to cover site design, engineering, archaeological and environmental studies, as well as other Project development tasks
8	July 2021	General Band Meeting Presentation	GO provided presentation to band membership and answered numerous questions via Zoom call
9	August 2021	Preliminary Site Layout by WSP	First draft of potential site layout
	August 2021	Project Update to C&C	Update on the project presented to C&C on schedule, cost, funding etc
	August 2021	Budget approval for first allotment of funding from ISC	Briefing Note submitted to Finance and Audit Committee (FAC) for budget to be spent from 1st allotment of funding for landfill from ISC Contaminated Waste Fund for preconstruction costs
10	September 2021	Environmental Screening Report	Assessment of sensitive flora and fauna, including description of anticipated adverse effects, completed by Lakeshore Environmental
11	September 2021	TteS AGM Presentation	GO provided presentation to band membership and answered numerous questions via Zoom call
14	September 2021	Organic Matter Compost Facility Design and Operational Plan	Technical report provided compost facility layout and operational plans, including equipment requirements and process description
12	September 2021	Project Approval - Finance and Audit Committee	Unanimous approval to move forward with development
13	September 2021	Project Budget Approval - Finance and Audit Committee	Unanimous approval for project budget
15	November 2021	SEWMF Branding and Marketing Package	Includes Project logo, site entrance sign design, and presentation templates

16	November 2021	Basic Engineering Site Plans	Second draft of site layout with additional detail such as air space and volume calculations for landfill, site grading plans, etc.
17	November 2021 - April 2022	Site Wide Archaeological Assessment	Completed by TteS Archaeology Department
18	February 2022	Environmental Impact Review Report	Expands on work completed during the environmental screening report to address specific impacts on the environment from the operation and proposed mitigation measures
19	November 2021	Weigh Scale Installation	Carried out with support from TteS Natural Resource Department - work was halted due to inclement weather, with completion in May 2022
20	December 2021 - March 2022	ISC Public Comment Period	Project information posted on the ISC website for public review and comment - no comments were received
21	December 2021	Pre-Construction Land Blessing Ceremony	Included presentations by KIBDC and GO, as well as song, prayer, and pipe ceremony
22	January 2022	Detailed Closure Plan for Existing TteS Landfill	Completed by Sperling Hansen Associates with technical support from GO - includes budget and detailed technical specifications
23	January 2022	Hydrogeological and Geotechnical Drill Program	Completed as a part of site investigation work to ensure the long-term stability and environmental protection of the site
24	February 2022	Waste Approval Application Form	Requirement for all commercial waste management contractors - provides detailed information on type of waste being shipped to the landfill
25	March 2022	Secondary Hydrogeological Drill Program	Completed as a follow-up to the first drill program to further investigate groundwater movement below the site footprint
26	April 2022	Traffic Impact Assessment	Safety assessment of the Project entrance and nearby roadways and intersections
27	April 2022	Detailed Engineering Drawings and Budget	Ongoing since December 2021 - final drafts expected early April 2022
28	May 2022	SEWMF Construction RFP	Letter of interest provided to pre-qualified firms with formal RFP package going out second week of April
29	May 2022	C&C Briefing Note for Joint Venture	Item Tabled for 1 week due to community concerns - Sun Ridge Delegation
31	May 2022	Community Delegation re: concerns around project	Delegation to Chief and Council from Sun Ridge expressing concerns re: consultation with membership
	May 2022	C&C Briefing Note for Joint Venture	Joint Venture approved by Chief and Council based on additional information sessions to take place with membership
32	May 2022	Project Environmental Management Plan	Final draft to be submitted to TteS Environmental Department for review and approval prior to the start of construction
33	June 2022	TteS Public Engagement Meetings	Meetings held at MSG and CLC to provide project information to TteS membership
34	July 2022	Public Open House	Provide project information to TteS membership
	July 2022	Chief and Council Briefing Note for Land Permit	Land Permit approved by Chief and Council based on due diligence and additional information sessions to take place with membership.
35	August 2022	Public Open House	Provide project information to Sun Rivers residents
36	August 2022	FAC Delegation	Present updated project financials